ಕರ್ನಾಟಕ ವಿಧಾನ ಪರಿಷತ್ತು

ಚುಕ್ಕೆ ಗುರುತಿಲ್ಲದ ಪ್ರಶ್ನೆ ಸಂಖ್ಯೆ	:	1326
ಸದಸ್ಯರ ಹೆಸರು	:	ಶ್ರೀ ರಘುನಾಥ್ ರಾವ್ ಮಲ್ಕಾಪೂರೆ (ವಿಧಾನಸಭೆಯಿಂದ ಚುನಾಯಿತರಾದವರು)
ಉತ್ತರಿಸಬೇಕಾದ ದಿನಾಂಕ	:	21-12-2018
ಉತ್ತರಿಸುವ ಸಚಿವರು	:	ಮಾನ್ಯ ಪೌರಾಡಳಿತ, ಸ್ಥಳೀಯ ಸಂಸ್ಥೆಗಳು ಹಾಗೂ ಬಂದರು ಮತ್ತು ಒಳನಾಡು ಜಲಸಾರಿಗೆ ಸಚಿವರು.

ಕ್ರ.ಸಂ	ಪ್ರಶ್ನೆ	ಉತ್ತರ
ಅ)	ಬೀದರ್ ನಗರದಲ್ಲಿ ನಗರೋತ್ಥಾನ ಯೋಜನೆಯಡಿ ಪ್ರಸ್ತುತ ಹಂತ-1,2,3 ರಲ್ಲಿ ಕೈಗೆತ್ತಿಕೊಂಡಿರುವ ಕಾಮಗಾರಿಗಳ ವಿವರ ನೀಡುವುದು; (ವರ್ಷವಾರು, ಕಾಮಗಾರಿವಾರು ಸ್ಪಷ್ಟ ಮಾಹಿತಿ ನೀಡುವುದು)	ಬೀದರ್ ನಗರದಲ್ಲಿ ಕೈಗೆತ್ತಿಕೊಂಡಿರುವ ನಗರೋತ್ಥಾನ ಹಂತ 1, 2, 3 ಗಳ ಕಾಮಗಾರಿಗಳ ವಿವರವನ್ನು **ಅನುಬಂಧ-1, 2, 3** ರಲ್ಲಿ ನೀಡಿದೆ.
ಆ)	ಬೀದರ್ ನಗರದಲ್ಲಿ ನಗರೋತ್ಥಾನ ಯೋಜನೆಯ 2ನೇ ಹಂತದ ಕಾಮಗಾರಿ ಸರಿಯಾದ ಸಮಯಕ್ಕೆ ಮುಗಿದಿದೆಯೇ; ಕಾಮಗಾರಿ ಕಳಪೆ ಮಟ್ಟದಿಂದ ಕೂಡಿದಿದೆಯೇ; ಕೂಡಿದ್ದಲ್ಲಿ ಈ ಗುತ್ತಿಗೆದಾರರ ಮೇಲೆ ಯಾವ ಕ್ರಮ ಜರುಗಿಸಲಾಗಿದೆ; (ಸ್ಪಷ್ಟ ಮಾಹಿತಿ ನೀಡುವುದು)	ನಗರೋತ್ಥಾನ ಹಂತ-2 ಯೋಜನೆಯಡಿ ಬೀದರ ನಗರಕ್ಕೆ ರೂ.3000.00 ಲಕ್ಷ ಅನುದಾನ ಹಂಚಿಕೆಯಾಗಿದ್ದು, ಅವುಗಳ ಪೈಕಿ ಮೊದಲನೇ ಹಂತದಲ್ಲಿ ರೂ.2800.00 ಲಕ್ಷಗಳ ಕಾಮಗಾರಿಗಳನ್ನು M/s RMN Infrastructure Pvt Ltd Hyderabad ರವರಿಗೆ ವಹಿಸಿಕೊಡಲಾಗಿತ್ತು. ಗುತ್ತಿಗೆದಾರರಿಗೆ ದಿನಾಂಕ:28-02-2014 ರಂದು ಕಾರ್ಯಾದೇಶ ನೀಡಲಾಗಿತ್ತು. ಕಾಮಗಾರಿ ಪ್ರಾರಂಭದ ನಂತರ ಕೆಲವು ಕಡೆಗಳಲ್ಲಿ ಸ್ಥಳದ ಸಮಸ್ಯೆಯಿಂದಾಗಿ ಕಾಮಗಾರಿ ಪ್ರಾರಂಭಿಸಲು ವಿಳಂಬವಾಗಿರುತ್ತದೆ. ಈ ಎಲ್ಲಾ ಕಾರಣಗಳಿಂದಾಗಿ ಕಾಮಗಾರಿಗಳನ್ನು ಸಮಯಕ್ಕೆ ಸರಿಯಾಗಿ ಪೂರ್ಣಗೊಂಡಿರುವುದಿಲ್ಲ. ಈ ಕಾಮಗಾರಿಗಳನ್ನು ದಿನಾಂಕ:31-3-2017ರ ಒಳಗಾಗಿ ಮುಕ್ತಾಯಗೊಳಿಸಬೇಕಾಗಿತ್ತು, ಆದರೆ ಅವುಗಳನ್ನು ಮಾರ್ಚ್ 2018 ರಂದು ಮುಕ್ತಾಯಗೊಳಿಸಲಾಗಿರುತ್ತದೆ. ಒಟ್ಟು ಹಂಚಿಕೆ ರೂ.3000.00 ಲಕ್ಷಗಳ ಪೈಕಿ ಬಾಕಿ ಉಳಿದ ರೂ.200.00 ಲಕ್ಷಗಳಿಗೆ ಪರಿಷ್ಕೃತ ಕ್ರಿಯಾ ಯೋಜನೆ ಸಲ್ಲಿಸಲಾಗಿದ್ದು, ಸರ್ಕಾರದ ಆದೇಶ ಸಂಖ್ಯೆ: ಪೌನಿ/ ಅಭಿವೃದ್ಧಿ/ ಸಿಎಂಎಸ್‌ಎಂಟಿಡಿಪಿ ಹಂತ-2/ ಸಿಆರ್-160/ 2012-13, ದಿನಾಂಕ:29-9-2016 ರಂತೆ ರೂ.200.00 ಲಕ್ಷಗಳಲ್ಲಿ 5 ಹೊಸ ಕಾಮಗಾರಿಗಳನ್ನು ಕೈಗೆತ್ತಿಕೊಳ್ಳಲು ಅನುಮೋದನೆ ನೀಡಲಾಗಿರುತ್ತದೆ. ನಂತರ ಈ ಕಾಮಗಾರಿಗಳನ್ನು ದಿನಾಂಕ:27-5-2017 ರಂದು ಶ್ರೀ ರವಿ ಬೆಟ್ಟದ ಗುತ್ತಿಗೆದಾರರಿಗೆ ವಹಿಸಿಕೊಡಲಾಗಿತ್ತು. ಈ ಕಾಮಗಾರಿಗಳನ್ನು 03 ತಿಂಗಳ ಒಳಗಾಗಿ ಪೂರ್ಣಗೊಳಿಸಬೇಕಾಗಿತ್ತು, ಅದರಂತೆ ಗುತ್ತಿಗೆದಾರರು ಎಲ್ಲಾ ಕಾಮಗಾರಿಗಳನ್ನು ನಿಗಧಿತ ಅವಧಿಯಲ್ಲಿ ಪೂರ್ಣಗೊಳಿಸಿರುತ್ತಾರೆ. ತದನಂತರ ಈ ಯೋಜನೆಯಲ್ಲಿ ಉಳಿತಾಯವಾಗುತ್ತಿರುವ ರೂ.216.50 ಲಕ್ಷಗಳಲ್ಲಿ ಹೊಸ ಕಾಮಗಾರಿಗಳನ್ನು ಕೈಗೆತ್ತಿಕೊಳ್ಳಲು ಪರಿಷ್ಕೃತ ಕ್ರಿಯಾ ಯೋಜನೆಯನ್ನು ಸರ್ಕಾರಕ್ಕೆ ಸಲ್ಲಿಸಲಾಗಿದ್ದು, ಸರ್ಕಾರದ ಆದೇಶ ಸಂಖ್ಯೆ: ನಅಇ 512 ಸಮಸ 2017 ದಿನಾಂಕ:29-11-2017 ರ ಮೂಲಕ ರೂ.216.50 ಲಕ್ಷಗಳಲ್ಲಿ

		8 ಕಾಮಗಾರಿಗಳನ್ನು ಕೈಗೆತ್ತಿಕೊಳ್ಳಲು ಪರಿಷ್ಕೃತ ಕ್ರಿಯಾ ಯೋಜನೆಗೆ ಅನುಮೋದನೆ ನೀಡಲಾಗಿರುತ್ತದೆ. ನಂತರ ಟೆಂಡರ್ ಆಹ್ವಾನಿಸಿ ದಿನಾಂಕ:30-6-2018 ರಂದು ಕಾಮಗಾರಿ ಆದೇಶ ನೀಡಲಾಗಿದೆ. ಕಾಮಗಾರಿ ಪೂರ್ಣಗೊಳಿಸಲು 90 ದಿವಸ ಅವಧಿ ನಿಗಧಿಪಡಿಸಲಾಗಿತ್ತು. ಈ ಅವಧಿಯಲ್ಲಿ 07 ಕಾಮಗಾರಿಗಳನ್ನು ಪೂರ್ಣಗೊಳಿಸಲಾಗಿದೆ. ಇನ್ನುಳಿದ 01 ಕಾಮಗಾರಿಯನ್ನು ಡಿಸೆಂಬರ್-2018ರ ಅಂತ್ಯಕ್ಕೆ ಪೂರ್ಣಗೊಳಿಸಲು ಕ್ರಮವಹಿಸಲಾಗಿದೆ.
ಇ)	ನಗರೋತ್ಥಾನ 3ರ ಕಾಮಗಾರಿ ಯೋಜನೆ ಪ್ರಾರಂಭ ಆಗಿದಿಯೇ; ಈ ಯೋಜನೆಯ ಕಾಮಗಾರಿಗಳು ಯಾವುವು; ಪ್ರಸ್ತುತ ಈ ಕಾಮಗಾರಿಗಳು ಯಾವ ಹಂತದಲ್ಲಿ ಇವೆ; (ಸಂಪೂರ್ಣ ಮಾಹಿತಿ ನೀಡುವುದು)	ನಗರೋತ್ಥಾನ ಹಂತ-3 ಯೋಜನೆಯಡಿ ಕೈಗೆತ್ತಿಕೊಳ್ಳಲಾಗುತ್ತಿರುವ ಕಾಮಗಾರಿಗಳ ವಿವರಗಳನ್ನು **ಅನುಬಂಧ-3** ರಲ್ಲಿ ನೀಡಿದೆ. ಈ ಕಾಮಗಾರಿಗಳಿಗಾಗಿ ಕಾಮಗಾರಿ ಆದೇಶ ನೀಡಲಾಗಿದ್ದು, ಶೀಘ್ರದಲ್ಲಿ ಕಾಮಗಾರಿ ಪ್ರಾರಂಭಿಸಲಾಗುವುದು. ಕಾಮಗಾರಿಗಳನ್ನು ಜೂನ್-2020 ರ ಅಂತ್ಯದ ವೇಳೆಗೆ ಪೂರ್ಣಗೊಳಿಸಲು ಕ್ರಮವಹಿಸಲಾಗಿದೆ.

ಸಂಖ್ಯೆ: ನಅಇ 276 ಸಿಎಸ್ಎಸ್ 2018

(ರಮೇಶ ಲ. ಜಾರಕಿಹೊಳಿ)
ಪೌರಾಡಳಿತ, ಬಂದರು
ಮತ್ತು ಒಳನಾಡು ಜಲಸಾರಿಗೆ ಸಚಿವರು.

ಪ್ರ.ಸಂ. 1326

ಅನುಬಂಧ-1

ವಿಧಾನ ಪರಿಷತ್ತಿನ ಸದಸ್ಯರಾದ ಶ್ರೀ ರಘುನಾಥರಾವ ಮಲ್ಕಾಪುರೆ ವಿಧಾನಸಭಾ ಕ್ಷೇತ್ರದಿಂದ ಚುನಾಯಿತರಾದವರು) ರವರ ಚುಕ್ಕೆಗುರುತಿನ ಪ್ರಶ್ನೆ ಸಂಖ್ಯೆ: 1138(1326)ಕ್ಕೆ ಉತ್ತರಗಳು

ಸ್ಥಳೀಯ ಸಂಸ್ಥೆಯ ಹೆಸರು : ನಗರಸಭೆ ಬೀದರ್

ಯೋಜನೆಯ ಹೆಸರು : ನಗರೋತ್ಥಾನ ಹಂತ-1

(ರೂ ಲಕ್ಷಗಳಲ್ಲಿ)

ಕ್ರ ಸಂ	ವರ್ಷ	ಕಾಮಗಾರಿಯ ಹೆಸರು	ಅಂದಾಜು ಮೊತ್ತ	ಬಿಡುಗಡೆಯಾದ ಅನುದಾನ	ವೆಚ್ಚ	ಗುತ್ತಿಗೆದಾರರ ಹೆಸರು	ಪೂರ್ಣಗೊಂಡ ಕಾಮಗಾರಿಗಳು	ಅಪೂರ್ಣಗೊಂಡ ಕಾಮಗಾರಿಗಳ	ಅಪೂರ್ಣಗೊಂಡಿರುವುದಕ್ಕೆ ಕಾರಣಗಳೇನು	ಷರ
1	2009-10	Construction of Electrical Cremetorium of Sultanpur road	150.00	3000.00	0.00		-	-	ಕಾಮಗಾರಿ ರದ್ದುಪಡಿಸಲಾಗಿದೆ	-
2	2009-10	Construction of Pay & User Public Toilet Various Palces in Bidar City	25.00		25.00	KRIDL	ಪೂರ್ಣಗೊಂಡಿದೆ			
3	2010-11	Development of Tourism facility at Narsimha Zarana	100.00		91.00	Nirmithi Kendra	ಪೂರ್ಣಗೊಂಡಿದೆ			
4	2010-11	Construction of Culverts in Various places in Bidar city	50.00		50.00	Nirmithi Kendra	ಪೂರ್ಣಗೊಂಡಿದೆ			
5	2010-11	Construction of Drain, Road, Electrical Works & Culverts in Various places at Bidar	600.00		561.40	Ravi P Chitta, Ravi Bettad, H Sukumar, KS Saleem, Faheemuddin, Mahesh Chintamani, SK Patil, Abhishek Electricals, Sapthagiri Electricals, MA Naveem, BK Patil	ಪೂರ್ಣಗೊಂಡಿದೆ			
6	2010-11	Agriculture colony Gumpa in Sy No : 26/2p at Mailoor	2.35		2.35	Nirmithi Kendra	ಪೂರ್ಣಗೊಂಡಿದೆ			
7	2010-11	Near KIDB layout Behind petrol pump in Sy No : 153/2A at Naubad	3.80		3.80	Nirmithi Kendra	ಪೂರ್ಣಗೊಂಡಿದೆ			
8	2010-11	Near Aliyabad Village in Sy No 156/(P) at Naubad	6.90		6.90	Nirmithi Kendra	ಪೂರ್ಣಗೊಂಡಿದೆ			
9	2010-11	Near Auto Nagar in sy No : 171/1 & 171/2 at Naubad	3.00		3.00	Nirmithi Kendra	ಪೂರ್ಣಗೊಂಡಿದೆ			
10	2010-11	Near Aliyabad village in Sy. NO : 155/P at Naubad	7.00		7.00	Nirmithi Kendra	ಪೂರ್ಣಗೊಂಡಿದೆ			
11	2010-11	Near K.F.O. Honnekeri Forest Area in Sy. No : 168 & 169 at Naubad	3.50		3.50	Nirmithi Kendra	ಪೂರ್ಣಗೊಂಡಿದೆ			
12	2010-11	Near KIADB Layout Area in Sy. No : 60/4 at Naubad	2.45		2.45	Nirmithi Kendra	ಪೂರ್ಣಗೊಂಡಿದೆ			
13	2010-11	CMC Layout in Sy No : 1 and 25 at Mailoor	9.10		9.10	Nirmithi Kendra	ಪೂರ್ಣಗೊಂಡಿದೆ			
14	2010-11	Near Manalli Cross in Sy No : 43 at Gornalli	2.45		2.45	Nirmithi Kendra	ಪೂರ್ಣಗೊಂಡಿದೆ			
15	2010-11	Near Gornali Main Road in Sy No : 1/2 at Gornalli	5.15		5.15	Nirmithi Kendra	ಪೂರ್ಣಗೊಂಡಿದೆ			
16	2010-11	Near Chidambaram Ashram ring Road in Sy No : 36/10 at Kumbarawada	6.00		6.00	Nirmithi Kendra	ಪೂರ್ಣಗೊಂಡಿದೆ			
17	2010-11	Near Chidambaram Ashram ring Road in Sy No : 36/14-2 at Kumbarawada	4.55		4.55	Nirmithi Kendra	ಪೂರ್ಣಗೊಂಡಿದೆ			
18	2010-11	Near Chidambaram Ashram ring Road in Sy No :36/15 at Kumbarawada	3.35		3.35	Nirmithi Kendra	ಪೂರ್ಣಗೊಂಡಿದೆ			
19	2010-11	Near Chidambaram Ashram ring Road in Sy No :36/3 at Kumbarawada	4.00		4.00	Nirmithi Kendra	ಪೂರ್ಣಗೊಂಡಿದೆ			
20	2010-11	Agriculture colony gumpa in Sy No : 26/AP at Mailoor	5.90		5.90	Nirmithi Kendra	ಪೂರ್ಣಗೊಂಡಿದೆ			
21	2010-11	Near CMC layout Gornalli in Sy No : 51 Part at Haladkeri	4.95		4.95	Nirmithi Kendra	ಪೂರ್ಣಗೊಂಡಿದೆ			

ಕ್ರ ಸಂ	ವರ್ಷ	ಕಾಮಗಾರಿಯ ಹೆಸರು	ಅಂದಾಜು ಮೊತ್ತ	ಬಿಡುಗಡೆಯಾದ ಅನುದಾನ	ವೆಚ್ಚ	ಗುತ್ತಿಗೆದಾರರ ಹೆಸರು	ಪೂರ್ಣಗೊಂಡ ಕಾಮಗಾರಿಗಳು	ಅಪೂರ್ಣಗೊಂಡ ಕಾಮಗಾರಿಗಳ	ಅಪೂರ್ಣಗೊಂಡಿರುವುದಕ್ಕೆ ಕಾರಣಗಳೇನು	ಷರ
22	2010-11	Near Axiss Bank in sy No : 37(P) at Jangal Koi	4.95		4.95	Nirmithi Kendra	ಪೂರ್ಣಗೊಂಡಿದೆ			
23	2010-11	Near KRE College in Sy. No 10/2 at Jangal Koi	4.15		4.15	Nirmithi Kendra	ಪೂರ್ಣಗೊಂಡಿದೆ			
24	2010-11	Agriculture colony gumpa in Sy No : 26/1(P) at Mailoor	4.55		4.55	Nirmithi Kendra	ಪೂರ್ಣಗೊಂಡಿದೆ			
25	2010-11	Chitta Cross Behind Chidambaram Ashram gumpa in Sy No : 27/1/2 at Jangal koi	3.20		3.20	Nirmithi Kendra	ಪೂರ್ಣಗೊಂಡಿದೆ			
26	2010-11	Shastri nagar in Sy no : 2 & 6 at Mailoor	3.05		3.05	Nirmithi Kendra	ಪೂರ್ಣಗೊಂಡಿದೆ			
27	2010-11	Near Kailash Show Room in Sy No : 22/4 at Mailoor	5.65		5.65	Nirmithi Kendra	ಪೂರ್ಣಗೊಂಡಿದೆ			
28	2010-11	Development of Golden Jubliee Barid Shahi Garden	20.00		20.00	Nirmithi Kendra	ಪೂರ್ಣಗೊಂಡಿದೆ			
29	2010-11	Construction of Ring Road	1227.00		1206.07	PWD	ಪೂರ್ಣಗೊಂಡಿದೆ			
30	2010-11	Improvement to road and side drain in Vidya Nagar Colony	150.00		141.89	Ravi P Chitta, Ravi Bettad & Kundan Kattimani	ಪೂರ್ಣಗೊಂಡಿದೆ			
31	2010-11	Providing road median on ring road	40.00		40.00	Nirmithi Kendra	ಪೂರ್ಣಗೊಂಡಿದೆ			
32	2010-11	Construction of Bridges on New Ring road	98.00		98.00	Nirmithi Kendra	ಪೂರ್ಣಗೊಂಡಿದೆ			
33	2010-11	Improvement to Road from SP Residence to MS Patil Funtion Hall on Manhalli road via Kumbar Wada from Km 0.00 to 1.50 in Bidar Ci	125.00		99.88	Gurunath Kollur	ಪೂರ್ಣಗೊಂಡಿದೆ			
34	2010-11	Improvements to Road from SP Residence to M.S Patil Funtion Hall on Manahalli road via Kumbarawada from 1.50 km to 2.90 km in Bi	125.00		154.64	Kotarki Constructions & Balbeer Shingh	ಪೂರ್ಣಗೊಂಡಿದೆ			
35	2012-13	Shifting of HT/LT line transformer and providing street lights on various roads in Bidar City	50.00		34.64	ಎಂ. ಎಸ್. ಸ್ವಾಮೀ ಎಲೇಕ್ಟ್ರಿಕಲ್ಸ್	ಪೂರ್ಣಗೊಂಡಿದೆ			
36	2010-11	Shifting of Electrical Poles and providing Street Lights	50.00		49.16	ಎಂ. ಎಸ್. ಸ್ವಾಮೀ ಎಲೇಕ್ಟ್ರಿಕಲ್ಸ್	ಪೂರ್ಣಗೊಂಡಿದೆ			
37	2010-11	Providing street lights in the city	40.00		35.12	ಎಂ. ಎಸ್. ಸ್ವಾಮೀ ಎಲೇಕ್ಟ್ರಿಕಲ್ಸ್	ಪೂರ್ಣಗೊಂಡಿದೆ			
38	2010-11	Prividing Water supply pipelines in Vidya Nagar Colony	50.00		48.70	[illegible]	ಪೂರ್ಣಗೊಂಡಿದೆ			
		ಒಟ್ಟು	3000.00	3000.00	2755.50					

ಅಧೀಕ್ಷಕ ಅಭಿಯಂತರರು,
ಪೌರಾಡಳಿತ ನಿರ್ದೇಶನಾಲಯ,
ಬೆಂಗಳೂರು

ಅನುಬಂಧ-2

ವಿಧಾನ ಪರಿಷತ್ತಿನ ಸದಸ್ಯರಾದ ಶ್ರೀ ರಘುನಾಥರಾವ ಮಲ್ಕಾಪುರೆ ವಿಧಾನಸಭಾ ಕ್ಷೇತ್ರದಿಂದ ಚುನಾಯಿತರಾದವರು) ರವರ ಚುಕ್ಕೆಗುರುತಿನ ಪ್ರಶ್ನೆ ಸಂಖ್ಯೆ: 1138(1326)ಕ್ಕೆ ಉತ್ತರಗಳು

ಸ್ಥಳೀಯ ಸಂಸ್ಥೆಯ ಹೆಸರು : ನಗರಸಭೆ ಬೀದರ್

ಯೋಜನೆಯ ಹೆಸರು : ನಗರೋತ್ಥಾನ ಹಂತ-2

(ರೂ ಲಕ್ಷಗಳಲ್ಲಿ)

ಕ್ರ ಸಂ	ವರ್ಷ	ಕಾಮಗಾರಿಯ ಹೆಸರು	ಅಂದಾಜು ಮೊತ್ತ	ಬಿಡುಗಡೆಯಾದ ಅನುದಾನ	ವೆಚ್ಚ	ಗುತ್ತಿಗೆದಾರರ ಹೆಸರು	ಪೂರ್ಣಗೊಂಡ ಕಾಮಗಾರಿಗಳು	ಅಪೂರ್ಣ ಗೊಂಡ ಕಾಮಗಾರಿಗಳ	ಅಪೂರ್ಣಗೊಂಡಿ ರುವುದಕ್ಕೆ ಕಾರಣಗಳೇನು	ಷರಾ
1	2013-14	Construction of R.C.C. Drain in Chidri, Haq Colony, Bilal Colony, Sangameshwar Colony, Madhavranagar, Anand Nagar, Pratap Nagar	100.00	100.00	115.42	RMN Infrastructure Pvt Ltd	ಪೂರ್ಣಗೊಂಡಿದೆ			
2	2013-14	Construction of R.C.C. Drain in Rampure Colony, Vivekanand Colony, Kailash Layout, Mahesh Nagar, Baswanagar, Allamprabhu Nagar,	200.00	200.00	205.03	RMN Infrastructure Pvt Ltd	ಪೂರ್ಣಗೊಂಡಿದೆ			
3	2013-14	Construction of R.C.C. Drain from Abul Faiz Dargha to Hyderabad Road, Rajgonda Colony, Mangalpeth & Garib Colony	100.00	100.00	99.16	RMN Infrastructure Pvt Ltd	ಪೂರ್ಣಗೊಂಡಿದೆ			
4	2013-14	Construction of R.C.C. Drain from Multani Pasha Dargha Al-Ameen College Via Ram Mandir Dulhan Darwaza to Chintamani Gadda, Chan	100.00	100.00	121.94	RMN Infrastructure Pvt Ltd	ಪೂರ್ಣಗೊಂಡಿದೆ			
5	2013-14	Construction of RCC Drain in Shivnagar(South) and Shivnagar(North) Raghvendra Colony,Ganesh Maidan & Gurunanak Colony	100.00	100.00	90.82	RMN Infrastructure Pvt Ltd	ಪೂರ್ಣಗೊಂಡಿದೆ			
6	2013-14	Improvements to Road from Madina water Service, Chidri, Mannekhelli Road & Haq Colony Road Mannekhelli Road to Bilal Colony Via	160.00	160.00	174.35	RMN Infrastructure Pvt Ltd	ಪೂರ್ಣಗೊಂಡಿದೆ			
7	2013-14	Improvements to Road from Al-Ameen College to Dulhan Darwaza & Dulhan Darwaza to Chintamani Gadda ZP Office Bidar	160.00	160.00	70.37	RMN Infrastructure Pvt Ltd	ಪೂರ್ಣಗೊಂಡಿದೆ			
8	2013-14	Improvements to Road from from Naya Kaman to Fathe Darwaza Via Matankeri Chandbibi Road and Mangalpeth & Garib Colony	160.00	160.00	41.84	RMN Infrastructure Pvt Ltd	ಪೂರ್ಣಗೊಂಡಿದೆ			
9	2013-14	Improvements to Road from Kumbarwada (SBI Bank Colony) KRE Society Hostel to Lokhande house via Kashinath Poste House & Gumpa Ba	180.00	180.00	141.55	RMN Infrastructure Pvt Ltd	ಪೂರ್ಣಗೊಂಡಿದೆ			
10	2013-14	Improvements to Road in Allamprabhu Nagar	100.00	100.00	102.72	RMN Infrastructure Pvt Ltd	ಪೂರ್ಣಗೊಂಡಿದೆ			
11	2013-14	Improvements to Road in Raghvendra Colony, Ganesh Maidan & Gurunanak Colony	150.00	150.00	185.14	RMN Infrastructure Pvt Ltd	ಪೂರ್ಣಗೊಂಡಿದೆ			
12	2013-14	Improvements to road from Basweshwar statue to Dyan Mandir in Rampure Colony and Vivekanand Colony Manhalli Road (Ayurvedic Coll	160.00	160.00	181.54	RMN Infrastructure Pvt Ltd	ಪೂರ್ಣಗೊಂಡಿದೆ			
13	2013-14	Improvements to Road in CMC Layout, Kailash Layout, & Mahesh Nagar	160.00	160.00	161.01	RMN Infrastructure Pvt Ltd	ಪೂರ್ಣಗೊಂಡಿದೆ			
14	2013-14	Improvements to road in Madhavnagar, Anandnagar & Pratap Nagar (SC Area)	160.00	160.00	175.55	RMN Infrastructure Pvt Ltd	ಪೂರ್ಣಗೊಂಡಿದೆ			
15	2013-14	Improvements to Road in Shivnagar (North & South) Colony	180.00	180.00	173.45	RMN Infrastructure Pvt Ltd	ಪೂರ್ಣಗೊಂಡಿದೆ			
16	2013-14	Improvements to road in New Adarsh Colony, Nandi Colony & Sai Colony	150.00	150.00	180.08	RMN Infrastructure Pvt Ltd	ಪೂರ್ಣಗೊಂಡಿದೆ			
17	2013-14	Improvements to road in Baswanagar & Kailash Nagar	160.00	160.00	154.66	RMN Infrastructure Pvt Ltd	ಪೂರ್ಣಗೊಂಡಿದೆ			
18	2013-14	Improvements to Road from Abul Faiz Dargha to Hyderabad Road & Rajgonda Colony ST Area	160.00	160.00	181.60	RMN Infrastructure Pvt Ltd	ಪೂರ್ಣಗೊಂಡಿದೆ			
19	2013-14	Improvements to road from Multani Pasaha Dargha to Alameen School Via Ram Mandir, Astana Road & Osmania Masjid and from Main roa	160.00	160.00	96.34	RMN Infrastructure Pvt Ltd	ಪೂರ್ಣಗೊಂಡಿದೆ			

ಕ್ರ ಸಂ	ವರ್ಷ	ಕಾಮಗಾರಿಯ ಹೆಸರು	ಅಂದಾಜು ಮೊತ್ತ	ಬಿಡುಗಡೆಯಾದ ಅನುದಾನ	ವೆಚ್ಚ	ಗುತ್ತಿಗೆದಾರರ ಹೆಸರು	ಪೂರ್ಣಗೊಂಡ ಕಾಮಗಾರಿಗಳು	ಅಪೂರ್ಣಗೊಂಡ ಕಾಮಗಾರಿಗಳ	ಅಪೂರ್ಣಗೊಂಡಿರುವುದಕ್ಕೆ ಕಾರಣಗಳೇನು	ಷರ
ಯೋಜನೆಯ ಹೆಸರು : ನಗರೋತ್ಥಾನ ಹಂತ-2(ಪರಿಷ್ಕೃತ)										
20	2017-18	Construction & upgradation of Road from Dulhan Darwaza to Guest House Road (0.50 Km)	45.00	45.00	0.00	Sri Ravi Bettad	ಪೂರ್ಣಗೊಂಡಿದೆ			
21	2017-18	Improvement & Upgradation of road from Dr.Ambedkar circle to Gawan circle. (1.40 Km)	35.00	35.00	0.00	Sri Ravi Bettad	ಪೂರ್ಣಗೊಂಡಿದೆ			
22	2017-18	Improvement & Upgradation of road from Basaveshwar circle to Mangalpet Kaman.(1.80 Km).	50.00	50.00	0.00	Sri Ravi Bettad	ಪೂರ್ಣಗೊಂಡಿದೆ			
23	2017-18	Improvement & Upgradation of road from Fire Station to Fort. (1.30 Km)	30.00	30.00	0.00	Sri Ravi Bettad	ಪೂರ್ಣಗೊಂಡಿದೆ			
24	2017-18	Construction of major RCC Drain (Rajakaluve) 210 mtrs at Haroorgeri.	40.00	40.00	0.00	Sri Ravi Bettad	ಪೂರ್ಣಗೊಂಡಿದೆ			
		ಒಟ್ಟು	3000.00	3000.00	2652.57					
ಯೋಜನೆಯ ಹೆಸರು : ನಗರೋತ್ಥಾನ ಹಂತ-2(ಉಳಿತಾಯ)										
1	2017-18	Improvement to Road from Railway Station to Katkam Jewelers in Bidar City	36.50	0.00	0.00	Govind Nirgude	ಪೂರ್ಣಗೊಂಡಿದೆ			
2	2017-18	Improvement to Road from Railway Station road to SBI Bank via Head Post Office in Bidar City	16.00		0.00	Govind Nirgude	ಪೂರ್ಣಗೊಂಡಿದೆ			
3	2017-18	Improvement to Road from Karriappa Circle to Central Library in Bidar City	18.00		0.00	Govind Nirgude	ಪೂರ್ಣಗೊಂಡಿದೆ			
4	2017-18	Improvement to Road from Sidharta College to Madival Circle in Bidar City	55.00		0.00	Govind Nirgude	ಪೂರ್ಣಗೊಂಡಿದೆ			
5	2017-18	Improvement to Road from Shivaji Statue to Mahavir Circle in Bidar City	26.00		0.00	Govind Nirgude	ಪೂರ್ಣಗೊಂಡಿದೆ			
6	2017-18	Improvements to Road from H/o Hanumantha Khuba to Karanaja office at KHB Colony in Bidar City	15.00		0.00	Govind Nirgude	ಪೂರ್ಣಗೊಂಡಿದೆ			
7	2017-18	Improvement to BT Roads at KHB colony in Bidar city	35.00		0.00	Govind Nirgude	ಪೂರ್ಣಗೊಂಡಿದೆ			
8	2017-18	Construction of CC Road from Mohan Market to Udgir Road via Ganesh Maidan in Bidar City	15.00		0.00	Govind Nirgude		ಪ್ರಗತಿಯಲ್ಲಿದೆ		
		ಒಟ್ಟು	216.50	0.00	0.00					

ಅಧೀಕ್ಷಕ ಅಭಿಯಂತರರು,
ಪೌರಾಡಳಿತ ನಿರ್ದೇಶನಾಲಯ,
ಬೆಂಗಳೂರು

ಅನುಬಂಧ-3

ವಿಧಾನ ಪರಿಷತ್ತಿನ ಸದಸ್ಯರಾದ ಶ್ರೀ ರಘುನಾಥರಾವ ಮಲ್ಕಾಪುರೆ ವಿಧಾನಸಭಾ ಕ್ಷೇತ್ರದಿಂದ ಚುನಾಯಿತರಾದವರು) ರವರ ಚುಕ್ಕೆಗುರುತಿನ ಪ್ರಶ್ನೆ ಸಂಖ್ಯೆ: 1138(1326)ಕ್ಕೆ ಉತ್ತರಗಳು

ಸ್ಥಳೀಯ ಸಂಸ್ಥೆಯ ಹೆಸರು : ನಗರಸಭೆ ಬೀದರ್

ಯೋಜನೆಯ ಹೆಸರು : ನಗರೋತ್ಥಾನ ಹಂತ-3

(ರೂ ಲಕ್ಷಗಳಲ್ಲಿ)

ಕ್ರ ಸಂ	ವರ್ಷ	ಕಾಮಗಾರಿಯ ಹೆಸರು	ಅಂದಾಜು ಮೊತ್ತ	ಬಿಡುಗಡೆಯಾದ ಅನುದಾನ	ವೆಚ್ಚ	ಗುತ್ತಿಗೆದಾರರ ಹೆಸರು	ಪೂರ್ಣಗೊಂಡ ಕಾಮಗಾರಿಗಳು	ಅಪೂರ್ಣಗೊಂಡ ಕಾಮಗಾರಿಗಳ	ಅಪೂರ್ಣಗೊಂಡಿರುವುದಕ್ಕೆ ಕಾರಣಗಳೇನು	ಷರಾ
1	2017-18	ULB Contribution for AMRUT Scheme	1328.00	1328.00	1328.00	Amruth Contribution	ಪೂರ್ಣಗೊಂಡಿದೆ			
2	2017-18	Construction of CC Road & Drin from H/o Huleppa to GND College Boundry, H/o Subhash to H/o Madevappa, H/o Sangappa to GND College boundry, H/o Gundappa to H/o Rajappa, Shivputra to H/o Jaggu, H/o Satish to Shinde at Sai Nagar in Ward No. 25. (TSP)	50.00		0.00					
3	2017-18	Construction of CC Road & Drain from H/o K.K to H/o Sharnappa, H/o Shantamma to Connection 5th Cross Road at Vidya Nagar, Construction of CC Road & Drain from Hajira Kirana Shop to H/o Nawab, H/o Azhar to H/o Zuber, H/o Pasha to H/o Iqbal, H/o Wasing to H/o Syed, Construction of CC Road RCC Drain & Culvert Faqeer Pasha to H/o Mustafa at Bilal Colony in Ward No. 25. (TSP)	75.00		0.00					
4	2017-18	Construction of RCC Drain (Both side) from Chowbara to H/o Teli at Phulekar Galli, Construction of CC Road from Main Road to Singar Bagh Circle, Construction of CC Road from Singar Bagh Main Road to H/o Zubair near Water Tank, Construction of CC Road from Singar Bagh Water Tank to Vegetable Market Road at Singar Bagh, Construction of CC Road & Drain from H/o Md Kaliq to Main Road at Chowbara in Ward No. 02	50.00		0.00					
5	2017-18	Construction of CC Road from H/o Mannan Qureshi to H/o Nisar Sab, Construction of RCC Drain from H/o Rafiq Sab to H/o Shareef Sab at Mustaid Pura, Construction of RCC Drain from Naya Kaman to Slaughter House in Ward No. 03	75.00		0.00					
6	2017-18	Construction of CC Road & RCC Drain from H/o Shafi Bhai to H/o Bilal Sab, Construction of CC Road & RCC Drain from H/o Raju to H/o Aziz at Pansal taleem, Construction of CC Road at Raja Bagh, Construction of CC Road at Surrounding of Lateef Pura Masjid, Construction of RCC Drain from Vishwa Chandu Kirana Shop to Nazeer Kirana Shop in Ward No. 04	75.00		0.00					
7	2017-18	Construction of CC Road from Masjid Pansal Taleem to Tamshikari Dargah, Construction of CC Road from Dr. P.K Roy Clinic to H/o Ahmed Hussain Police & Construction of RCC Drain from H/o Sudhaker to Jaishree Kirana Store at Dattaya Galli, Construction of CC Road from H/o Mailoorker to H/o Narayan Rao at Tamshikari Galli,Construction of CC Road surrounding & Construction of RCC Drain & Road from Masjid Noor Khan Taleem to H/o Mohammed Rafiq via H/o Isaq Sir at Noor Khan Taleem in Ward No. 05	75.00		0.00					
8	2017-18	Construction of RCC Drain & Road from Town police Main Road via Gowli Wada, Paajni Wada to Masjid at Chistiya Pura, Construction of CC Road & Drain from h/o Yousuf Khan to Circle office, & other internal roads in Ward No. 06	75.00		0.00					
9	2017-18	Construction of CC Road from Muslim to Milap Corner, CC Road from H/o Md Asim Barood wale to H/o Fasiuddin Teacher, CC Road from H/o M.A Hakeem to Faseel Trench end, CC Road from H/o M.A Quadeer (Public Confernce New Paper) to H/o Baba Quadri, CC Drain from H/o M.A Manna to Dr. Sailence Hospital in Ward No. 07	75.00		0.00					

ಕ್ರ ಸಂ	ವರ್ಷ	ಕಾಮಗಾರಿಯ ಹೆಸರು	ಅಂದಾಜು ಮೊತ್ತ	ಬಿಡುಗಡೆಯಾದ ಅನುದಾನ	ವೆಚ್ಚ	ಗುತ್ತಿಗೆದಾರರ ಹೆಸರು	ಪೂರ್ಣಗೊಂಡ ಕಾಮಗಾರಿಗಳು	ಅಪೂರ್ಣ ಗೊಂಡ ಕಾಮಗಾರಿಗಳ	ಅಪೂರ್ಣಗೊಂಡಿರುವುದಕ್ಕೆ ಕಾರಣಗಳೇನು	ಷರ
10	2017-18	Construction of CC Road from H/o Kalam Sir to H/o Inayat Ali at Dall Mill area, H/o Sardar Sab to H/o Galib Hashmi, from Dargah behind ZP Office to H/o Razzak Bhai, & from H/o Samad to H/o JE Sab & Construction of RCC Drain from H/o Babu Bahi to H/O Saleem, H/o Mirza Sab to H/o Gouse Bhai via H/o Asgar Sab at Maniyar Taleem, Construction of RCC Drain & Road from H/o Amir via Khankha via H/o Laiq (Phalli) to H/o Hafeez Quadri via Decent Function Hall Road via H/o Manzoor to H/o Zafar Advocate, Construction of RCC Drain & CC Road from H/o Hakeem to h/o Gulam Maqsood at Maniyar Taleem in Ward No. 08	75.00		0.00					
11	2017-18	Construction of CC Road from Ram Mandir to H/o Multani via H/o Jabshetty at Bheem Nagar, Construction of CC Road from H/o Shivraj Patil to Javeed Kirana Shop at Mohella Saudagaran,Construction of CC Road & RCC Drain from H/o Bhavani to H/o Dr. Maqsood Chanda at Bheem Nagar in Ward No. 10. (SCP)	50.00		0.00					
12	2017-18	Construction of CC Road from Baba Function Hall to H/o Riyaz Sab AEE at Chintamani Gada, Construction of CC Road & RCC Drain from Beef Shop via H/o Moiz Hussain AEE to Masjid Muzaffer Hussaini, Construction of RCC Drain & Road at Pathan Galli, Construction of RCC Drain & Road at Talgaht in Ward No. 09 Construction of BT Road from Multani Pasha Dargah Chowk to Prince Medical via Ram Mandir, Construction of CC Roads Ganesh Mandir Sourrounding at Gorkha Galli in Ward No. 10	101.00		0.00					
13	2017-18	Construction of RCC Drain & Road from Rajiv Gandhi Circle via H/o Ram Chander Driver to Church, Construction of RCC Drain & CC Road from H/o Ravi Wadekar to Christian Cross, Construction of RCC Drain & CC Road from H/o Madhuker to Apostolic Church at Devraj Urs Colony Colony, Construction of CC Roads & Drains at Jabbar Colony, Construction of CC Road & Drains in Dixit Layout in Ward No. 14. (SCP)	85.21		0.00					
14	2017-18	Construction of CC Road & RCC Drain from Janwada Main Road to H/o Manik Jojna, Construction of CC Road & RCC Steps from H/o Devanand Kushnoor to Cave, Construction of BT Road & Construction of RCC Drain (Both Side) from H/o Hebbale Old Navadgeri to New Navadgeri, Construction of CC Road & RCC Drain from H/o Vaijinath Allur to H/o Sham Jojna via Primary School, Construction of CC Road RCC Drain from Ambedkar Bhavan via H/o Kalavathi to H/o Kashinath at Navadgeri, Construction of RCC Drain from Idgah Complex to Vijay Laxmi Saree Centre on Udgir Road in Ward No. 15. (SCP)	75.00		0.00					
15	2017-18	Construction of CC Road & RCC Drain behind Axis Bank in Ward No. 26,	50.00		0.00					
16	2017-18	Construction of C.C. Road From Gangshetty House To Mahadev Temple, Construction of CC Raod & Drain From Basweshwar Chowk To Balaji House, Construction of CC Raod & Drain From Laximbai House To Honnadi House, Construction of CC Raod & Drain From Basweshwar Chowk To Renbow Tailar House at Vidya Nagar in Ward No. 22, Construction of C.C. Road From Near Asha Function Hall Main Road To Srimanth Dhabalya House At Near New Adharsh Collony Opp. Asha Function Hall in Ward No. 23, Construction of CC Road from Chidri Ring via Lidker Colony & Bakappa Kote College to Wadder Colony, from Grave Yard to Wadder Colony, Construction of CC Road & Drain from Hyder Colony to Milind Nagar in Ward No. 24. (SCP)	95.00		0.00					

ಕ್ರ ಸಂ	ವರ್ಷ	ಕಾಮಗಾರಿಯ ಹೆಸರು	ಅಂದಾಜು ಮೊತ್ತ	ಬಿಡುಗಡೆಯಾದ ಅನುದಾನ	ವೆಚ್ಚ	ಗುತ್ತಿಗೆದಾರರ ಹೆಸರು	ಪೂರ್ಣಗೊಂಡ ಕಾಮಗಾರಿಗಳು	ಅಪೂರ್ಣ ಗೊಂಡ ಕಾಮಗಾರಿಗಳ	ಅಪೂರ್ಣಗೊಂಡಿರುವುದಕ್ಕೆ ಕಾರಣಗಳೇನು	ಷರಾ
17	2017-18	Construction of C.C. Road From Baswarja Chila House To Prerna Public School Brahmpur Colony Hanmai Via Gurumurth House Ward No. 26, Construction of C.C. Road From Dr. Penta Reddy To baburao Vishwanta House Via Nagappa Houe At. Hemreddy, Construction of C.C. Road From Gowardhan Reddy House To Saniv Reddy Plot Via Penta Reddy House Ward No. 27 & Construction of CC Road & RCC Drain from H/o Peter to H/o Sharnappa Upar near ITI College, Construction of CC Road & Drain from H/o Mailoor Main Road to H/o Babu Rao Hamal at Jamgi Colony in Ward No. 29. (SCP)	95.00		0.00					
18	2017-18	Providing Mini Mast at Bheem Nagar, Labour Colony, Navadgeri, Hudco Colony, Pratap Nagar, Jai Bheem Nagar, Sai Colony, Old & New Naubad, Yellaling Colony, Lumbini Nagar, Anand Nagar, Mochi Galli, Kalidas Nagar, Haroorgeri, Vidya Nagar, Chidri, Milind Nagar, Sangameshwar Colony, Bidri Colony, Lidker Colony Wadder Colony, Ambedkar Colony, Haroorgeri, old Mailoor, gandhi Nagar, Jamgi Colony, Rampure Colony, Zion Colony Old & New Kumbarwada, Ganesh Nagar, Shahpur Gate, Haladkeri, Lalwadi, TDB COlony, Rajgound Colony, Jeruselam Colony, Ashok Nagar, Shivpur Colony, Canon Colony, in Bidar City. (SCP)	60.00		0.00					
19	2017-18	Construction of CC Road & RCC Drain From H/o Ambedkar Bhavan to H/o Shivraj Nagoore & H/o Veershetty to Veershetty Postman, Construction of CC Road From H/o Govt. Primar School to H/o Narsing Bhande back side New Church at New Navadgeri & Construction of CC Road from Jhira Conventional Hall to Old Navadgeri in Ward No. 15 & Construction of CC Road & RCC Drain From Connecting Road Baswa Nagar To Rampure Colony Hanuman Mandir via Gumme Layout, Construction of CC Road & RCC Drain From H/o Ratna Patil to Budh Mandir at. Haroorgeri in Ward No. 21. (TSP)	81.76		0.00					
20	2017-18	Construction of CC Road from Gouse Qureshi Flour Mill to H/o Md Jaffer Sab at Syed Wadi, Construction of CC Road from H/o Habeebuddin to Mohammed Sultan at Chonde Galli, Construction of CC Road from H/o Md Muqtar to H/o Md Chand to Dattu to Raju Ghanti Dande Galli & Jumiya Galli, Construction of CC Road from Abdul Rauf Sahab to H/o Fatima Begum to Bhagwan Galli Road, Construction of CC Road from H/o Moinuddin Flour Mill to H/o GM Khan Maula Ali Pochamma Mandir in Ward No. 01	50.00		0.00					
21	2017-18	Construction of Strome Water Drain at Lidker Colony & Bidri Colony, Construction of Strome Water Drain at Kumbarwada in Ward No. 30, Construction of Strome Water Drain from Railway under pass to upto Haroorgeri Main Road in Ward No. 26	93.03		0.00					
22	2017-18	Construction of Strome Water Drain from Bidri Colony via Haq Colony, Mehraj Colony to Chidri Ring Road upto Main Nala in Ward No. 25	90.00		0.00					
23	2017-18	Providing UG Cable & Street lights for Medians of Roads from Boomgoundeshwar Circle Mailoor Cross, Ambedkar Circle to Basweshwar Circle, Roohi Circle to Airforce Mess at Chidri & from Guru Nanak Jhira to Chickpet Cross, BVB College to Chitta Cross in Bidar City	96.00		0.00					
		ಒಟ್ಟು	2975.00	1328.00	1328.00					

ಅಧೀಕ್ಷಕ ಅಭಿಯಂತರರು,
ಪೌರಾಡಳಿತ ನಿರ್ದೇಶನಾಲಯ,
ಬೆಂಗಳೂರು